NuMI SUMMER '03 SHUTDOWN
(Rich Ford Schedule)

| | | Jul 27,'03 Aug 3, '03 [Aug 10,03 [Aug 17,03 Aug 24, '03 Aug 31, '03 [Sep 7,03 Sep 14, '03 Sep 21, '03 [Sep 28, '03 Oct 5, '03 Oct 12, '03
ID__|Task Name Dur Start Finish 7127 8/3 | 8/10 | 8/17 8/24 8/31 | 97 9/14 9/21 | 9/28 10/5 10/12
3 |LevelRun 1day 7/28/03 7/28/03 I:l
4 Unplug 2 MI-60 Sight Risers 1day 7/28/03 7/28/03 D_
9 Remove MI-614-1 Dipole 1day 7/28/03 7/28/03 D_
10 |Remove A150 beam pipe section from xover area 1day 7/28/03 7/28/03 D_
1 iieégg'\i/:rrtzirflzlngérgg"s]teitz iz;l&;jrlig[s:‘t(aslI new rad. fence 3days 7/28/03 7/30/03 E:l
26 | Re-work the magnet stands in the Extraction Channel 7 days  7/28/03 8/5/03 | |_
5 Perform survey drops from 2 sight risers 2days 7/29/03  7/30/03
12 |Remove 30' wall and plywood wall 5days 7/29/03 8/4/03
13 | Complete the installation of the LCW Lines 6days 7/31/03 8/7/03 |
6 Stakeout magnet string (in stub) 1 day 8/5/03 8/5/03
7 Install brass and tie-rods 2 days 8/5/03 8/6/03
33 |Install new magnet stands in Main Injector for 3 days 8/5/03 8/7/03 |

H104,Q105,Q106
27 Icr)]?:;ll new hanging stands at the ds end of Q103, 2 days 8/6/03 8/7/03 t_
14 |Install and Test Monorail 10 days 8/8/03  8/21/03 I‘
28 [Modify the 610 gate 2days  8/8/03 8/11/03

(L

29 |Install the magnets (MI-609 to Q104) 5days 8/12/03  8/18/03 |
30 |Rough align magnets 3days 8/19/03 8/21/03 I‘
34 [Install H104,Q105,Q106 2days 8/19/03  8/20/03 ‘E
35 |Rogh align magnets 2days 8/21/03 8/22/03 &]__
15 [Clean-up debris & dust from tunnel 1day 8/22/03 8/22/03 Ej
22 |Install standslin NuMI Stub 5days 8/22/03  8/28/03 | |

(assemble, align, anchor)
31 |Terminate & connect magnet cables 3days 8/22/03 8/26/03 | |
23 |Install magnets in NuMI Stub 5days 8/25/03 8/29/03 [T
36 |Terminate & connect magnet cables 4 days 8/25/03  8/28/03 ‘:l
24 | Rough align stub magnets 3 days 9/1/03 9/3/03
37 | Install Q107 magnet and stand 2days  9/1/03  9/2/03 ‘t’_
17 | Complete instrumentation cable tray in Stub 2 days 9/4/03 9/5/03 A ]_
38 [Measure for LCW hose fabrication 1 day 9/4/03 9/4/03
42 |Re-install MI-614-1 Dipole 1day  9/5/03  9/5/03 ‘j_
18 |Install 500MCM cable tray in stub 3 days 9/8/03  9/10/03 ‘:l
19 | Pull Instrumentation Cables in stub 5 days 9/8/03  9/12/03 ‘%
43 | Align 614-1 dipole 1day  9/8/03  9/8/03 A
44 | Pump down and leak check 614-1 area 1 day 9/9/03 9/9/03
40 | Survey network & level run in stub 5days 9/15/03  9/19/03 ‘:'__
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45 | Cleanup debris, dust, and remove all egipment 1day 9/15/03 9/15/03

41 | Re-establish dust barrier 1day 9/22/03 9/22/03 ‘[

46 |Ready to power extraction channel magnets & cleaned 1day 9/23/03 9/23/03 ¢
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